
POLREP #25 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND

I. SITUATION: (AS OF 1830

SEMS DodD 2330139

JOHN RILEY

HOURS THURSDAY, MARCH 30, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON­
WORKING HOURS (WORK SHIFT: 0600-1830) .

D. ESTIMATED COSTS:
COSTS TO DATE

03/30/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 15,327 
$ 23,968 
$ 248,787 
$ 36,182 
$ 32,407

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
$ 405.000

TOTAL 356,671 $1,955,000

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 35 DRUMS OF 
FLAMMABLE LIQUIDS AND 10 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED.

B. ERCS TRANSPORTATION AND DISPOSAL COORDINATOR ON-SITE TO 
REVIEW BULKING SCHEMES WITH SITE CHEMIST.

C. ERCS GROUPED/HAZ-CATTED APPROXIMATELY 3,000 - 4,000 SMALL 
CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.

D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED 
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT 
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE 
OBSERVED.

E. TAT/USCG PERFORMED CONTINUOUS AIR MONITORING OF BULKING 
OPERATIONS.



F. TAT COLLECTED WATER SAMPLE FROM STANDING WATER IN TANK 
FARM CONTAINMENT CELL. SAMPLE WAS SHIPPED OFF-SITE TO BE 
ANALYZED FOR PARAMETERS REQUIRED BY BALTIMORE DEPARTMENT 
OF PUBLIC WORKS.

G. MDE REPRESENTATIVE SIGILLITO ON-SITE TO REVIEW SITE 
OPERATIONS.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, 
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR 
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE . 
AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. TANK ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.

E. SOIL ANALYTICAL RESULTS DUE WEEK OF APRIL. 9, 1995.

F. OSC TO CONTINUE COORDINATE ACTIVITIES WITH LOCAL, STATE, 
AND FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




